COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2019

ESTI MATE SUMVARY 12: 06: 24
CONTI D C21878 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TI ME ALLOW 295 WORK DAYS
I-70 ARRI BA: EAST AND WEST PERCENT TIME:  23.90 ORI G TI ME ALLON 295 WORK DAYS
PRQJECT NO. NHPP0705- 082
1-70 ARRI BA
NAME OF ROAD:
PRQJIECT COUNTI ES: LI NCOLN KI' T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 07/ 12/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 46, 049, 686. 88 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44, 655, 433. 58 NON- PARTI CI PATI NG 2,890, 048. 43 0.00
PERCENT COMPLETE: 6. 45% TOTAL EARNI NGS 2,969, 548. 43 0.00
FUNDS AVAI LABLE: $ 43,080, 138. 45 STOCKPI LED MATERI ALS 2,472, 144,01 1,591, 223. 62
GROSS EARNI NGS 5,441, 692. 44 1,591, 223. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -76,102. 15 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 365, 590. 29 1,591, 223. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 365, 590. 29 1,591, 223. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,591, 223. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010 202-00220

0015 202-00240

0020 202-00250

0025 202-00810

0030 202-00821

0035 202-01030

0040 202-01130

0045 202-01300

0050 203-00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
%
8. 05000
690, 855. 000
5
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
52, 992. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

284. 000
0. 000
284. 000

6, 889. 000
0. 000
6, 889. 000

329, 278. 000
0. 000
329, 278. 000

2,011. 000
0. 000
2,011. 000

108. 000
0. 000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

575. 000
0. 000
575. 000

3. 000
0. 000
3. 000

10, 348. 000
0. 000
10, 348. 000

6. 000
0. 000
6. 000

Page 2

ESTI MATE RUNO7/12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 06: 24

AMOUNT

596.

55, 456.

490, 624.

1, 065.

7,371.

2,294,

630.

160, 807.

615.

40

45

22

83

00

.00

.00

25

00

92

60



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 26. 000
HOUR 0. 000 0. 00
102. 60000 26. 000 2,667. 60
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 4,140. 000
LF 0. 000 0. 00
3. 68000 4,140. 000 15, 235. 20
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 208-00060 Tenporary Slope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 48. 000
HOUR 0. 000 0. 00

95. 00000 48. 000 4,560. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

210- 01000

210- 04020

212- 00006

212-00032

213-00012

213-00150

216- 00201

216- 00301

C21878
21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 59. 000
DAY
425. 00000
Tenporary Berns 319, 750. 000
LF
0. 48000
Reset Fence 100. 000
LF
20. 11000
Modi fy Inlet 9. 000
EACH
2,120. 00000
Seedi ng (Native) 117. 500
ACRE
341. 25000
Soi | Condi tioni ng 117. 500
ACRE
2,572.50000
Spray-on Mil ch Bl anket 117. 500
ACRE
2, 604. 00000
Bonded Fi ber Matrix 100. 200
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

QrY TH'S PERI OD
QTY TO DATE

19.

32, 358
0
32, 358

. 000
. 000
. 000

000

. 000
19.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 06: 24

AMOUNT

8, 075

15, 531.

24,738

.00

00

84

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000  Herbicide Treatment 80. 000 0. 000
Sy 0. 000 0. 00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 2,598. 000
cY 0. 000 0. 00
34.19000 2,598. 000 88, 825. 62
0180 310-00608 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 658, 997. 000 86, 299. 000
0- 8"
( ) Sy 0. 000 0. 00
2.31000 86, 299. 000 199, 350. 69
0185 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 500. 000 223.320
TON 0. 000 0. 00
241.50000 223. 320 53,931.78
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 0. 000
TON 0. 000 0. 00
131. 25000 0. 000 0. 00
0195 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 690. 000 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0200 412-01200 Concrete Pavement (12 Inch) 686, 019. 000 0. 000
Sy 0. 000 0. 00
45. 64000 0. 000 0. 00
0200 MATERI AL ALLOMNCE # 57 Aggregrate (12" PCCP) 102, 372. 000
SY 0. 000 0. 00
7.77000 102, 372. 000 795, 430. 44
0200 MATERI AL ALLOMANCE Coar se Aggregrate 0. 000
SY 159, 816. 000 1, 241, 770.32
7.77000 159, 816. 000 1,241, 770. 32
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 72, 855. 000 310, 362. 30
4.26000 72, 855. 000 310, 362. 30
0205 412-02000 Concrete Safety Edge 306, 944. 000 0. 000
LF 0. 000 0. 00

2.02000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0210 507-00100

0215

603- 01305

0220

603- 05030

0225

606- 00301

0230

606- 01370

0235

606- 02003

0240

606- 02005

0245

607- 60620

0250

612-00038

0255

612- 00101

0260 612-00102

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Concrete Slope and Ditch Paving (Reinforced)

30 Inch Reinforced Concrete Pipe (Conplete

30 Inch Reinforced Concrete End Section

Cuar dr ai

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Road Cl osure Gate

Del i neator (Flexible) (C anp Munted)

Del i neator (Drivable Concrete Installation)

Del i neator (Drivable Concrete Installation)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
cY
1, 660. 00000
n Pl ace) 8. 000
LF
310. 99000
1. 000
EACH
2, 359. 00000
1, 150. 000
LF
47. 67000
6. 000
EACH
3, 297. 00000
1. 000
EACH
3, 522. 75000
5. 000
EACH
2, 882. 25000
4.000
EACH
14, 700. 00000
4.000
EACH
57. 75000
(Type 1) 703. 000
EACH
105. 00000
(Type 11) 103. 000
EACH

107. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 06: 24

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 257. 000 0. 000
EACH 0. 000 0. 00
110. 25000 0. 000 0. 00
0270 613-00306 3 Inch Electrical Conduit (Bored) 377.000 0. 000
LF 0. 000 0. 00
48. 30000 0. 000 0.00
0275 613-01100 1 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 312. 50000 0. 000 0.00
0285 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0290 613-13000 Lumi nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0295 613-40010 Li ght Standard Foundati on 4.000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0300 613-40020 Transfornmer Base Al um num 4.000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0.00
0305 613-50210 Tenporary Lighting 1. 000 0. 500
LS 0. 000 0. 00
304, 290. 00000 0.500 152, 145. 00
0310 614-00011 Sign Panel (Class I) 792. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0310 MATERI AL ALLOWANCE Si gn Panel C ass | 0. 000
SF 791. 939 7,761.00

9. 80000 791. 939 7,761.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 614-00012 Sign Panel (Cass I1) 351. 000 0. 000
SF 0. 000 0.00
20. 84000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Si gn Panel Class |1 0. 000
SF 350. 000 5,138.00
14. 68000 350. 000 5,138. 00
0320 614-00013 Sign Panel (Cass I11) 1, 637. 000 0. 000
SF 0. 000 0.00
30. 45000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Si gn Panel Cass |11 0. 000
SF 1, 637. 000 26, 192. 00
16. 00000 1, 637. 000 26, 192. 00
0325 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
399. 00000 0. 000 0.00
0335 621-00450 Det our Pavenent 37,577.000 18, 788. 000
5% 0. 000 0.00
44.21000 18, 788. 000 830, 617. 48
0335 MATERI AL ALLOMANCE # 57 Coarse Aggregrate 18, 789. 000
cY 0. 000 0. 00
4. 55000 18, 789. 000 85, 489. 95
0340 624-20300 Detour Drainage Pipe (Cl ass 0) 3, 100. 000 1, 550. 000
LF 0. 000 0.00
76. 00000 1, 550. 000 117, 800. 00
0345 625-00000 Construction Surveying 1. 000 0. 146
LS 0. 000 0. 00
75, 000. 00000 0. 146 10, 950. 00
0350 626-00000  *Mbbilization 1. 000 0. 250
LS 0. 000 0.00

1, 731, 240. 84000 0. 250 432, 810. 21



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 626-01104 Public Information Services (Tier V) 1. 000 0.126
LS 0. 000 0. 00
23, 252. 25000 0.126 2,929.78
0360 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 290. 000 0. 000
GAL 0. 000 0. 00
88. 20000 0. 000 0.00
0365 627-00013 Paverment Marking Paint (H gh Build) 2,627. 000 1, 266. 000
GAL 0. 000 0. 00
34. 65000 1, 266. 000 43, 866. 90
0370 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0.00
0375 630- 00000 Fl aggi ng 1, 920. 000 400. 000
HOUR 0. 000 0. 00
28. 35000 400. 000 11, 340. 00
0380 630- 00007 Traffic Control Inspection 350. 000 25. 000
DAY 0. 000 0. 00
502. 95000 25. 000 12,573.75
0385 630-00012 Traffic Control Managenent 120. 000 66. 000
DAY 0. 000 0. 00
1, 197. 00000 66. 000 79, 002. 00
0390 630-80338 Barricade (Type 3 M D) (Tenporary) 24.000 11. 000
EACH 0. 000 0. 00
31. 50000 11. 000 346. 50
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 71.500
EACH 0. 000 0. 00
21. 00000 71.500 1, 501. 50
0400 630-80342  Construction Traffic Sign (Panel Size B) 96. 000 39. 000
EACH 0. 000 0. 00
26. 25000 39. 000 1,023.75
0405 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4.000
EACH 0. 000 0. 00

29. 40000 4. 000 117. 60



CONTI D

ROADWAY

CAT NO0200

0410 630-80344

0415

630- 80350

0420

630- 80355

0425

630- 80358

0430

630- 80360

0435

630- 80363

0440

630- 80364

0445

630-80370

0450

630- 80380

0455

630- 80391

0460 630-85010

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

Construction Traffic Sign (Special)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warni ng Fl ashi ng
Type)

or Sequencing Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Channel i zi ng Devi ce (Fixed)

I mpact Attenuator (Tenporary)

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
680. 000
SF
21. 00000
100. 000
EACH
10. 50000
4. 000
EACH
9, 371. 25000
2.000
EACH
2, 425. 50000
339. 000
EACH
10. 50000
6. 000
EACH
13. 65000
24. 000
EACH
14. 70000
2,077. 000
LF
28. 68000
204. 000
EACH
4. 20000
1, 293. 000
EACH
3. 94000
2.000
EACH

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

26.500
0. 000
26. 500

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

. 500
0. 000
. 500

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 500
0. 000
. 500

1. 000
0. 000
1. 000

Page 10

ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 06: 24

AMOUNT

7,140

278.

9, 371.

2,425

1,779

44

27,676

428.

1,503

10, 000

00

25

25

50

75

.00

10

20

40

11

00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70018 F/ A Roadway Snoot hness Incentive 500, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70023 F/ A On-The-Job Trai nee 59, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70025 F/A Quality Incentive Payment 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70034 F/ A Electric 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700- 70035 F/ A Hi gh Speed Internet 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 625-00001 Const Surveying (Hour) 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $45, 568, 862.38$ 1,591, 223.62$ 5,362, 192. 44
CAT NO0300 G 24-V

0515 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
SY 0. 000 0. 00
10. 21000 0. 000 0. 00
0520 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0525 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0530 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0.00
237.30000 0. 000 0. 00
0535 202-00460 *Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0545 202-00504  *Renpval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0.00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00

17. 85000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71. 40000 0. 000 0. 00
0575 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0580 601-03057 *Concrete Cass DR 4.000 0. 000
cY 0. 000 0.00
4,200. 00000 0. 000 0. 00
0585 601-51005 *@Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0.00
164. 38000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 189,694.67 $ 0.00% 0. 00

CAT NO0301 G 24-W

0605 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
5% 0. 000 0.00
10. 21000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0610 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0615 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0620 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
Sy 0. 000 0. 00
237. 30000 0. 000 0. 00
0625 202-00460 *Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0630 202-00502  *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0.00
2, 835. 00000 0. 000 0. 00
0635 202-00504  *Renpval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0640 210- 00530 *Rebuild Portions of Present Structure 3. 000 0. 000
SF 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0645 509-00001  Structural Steel (Galvanized) 527. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0650 515-00400 *Concrete Seal er 108. 000 0. 000
Sy 0. 000 0.00
17. 85000 0. 000 0. 00
0655 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0660 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00

29. 40000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21878-BI D ESTI MATE RUNO7/12/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0005 12: 06: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0665 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71. 40000 0. 000 0. 00
0670 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0675 601-03057 *Concrete Cass DR 4.000 0. 000
cY 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0680 601-51005 *@Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0685 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0.00
4.20000 0. 000 0. 00
0690 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0695 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 199, 479.83 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,725. 00000 1. 000 42,725.00
0705 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28,675. 00
0710 620-00020 Sanitary Facility 5. 000 2.000
EACH 0. 000 0. 00
4, 050. 00000 2.000 8, 100. 00
CAT 0400 CURRENT AMT $ 91, 650.00 % 0.00% 79, 500. 00

PROJECT TOTAL CURRENT AMI $46, 049, 686.88$ 1,591, 223.62 $ 5, 441, 692. 44



